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KAZAKHSTAN IUDUSTRIES TO RECEIVE POWER
FROM UST' KAMENOGORSK AND OZERNAYA GES IN 1992

[r_lumbers in parentheses refer to appended sources_.7

Although 137,000 kilowatts were added to the total capacity of electric
power stations in the Kacakh SSR during the past 2 years (1), the supply of
electric powe~ to various branches of economy in the republic is still a weak

: polnt, and is in some cases & hindrance to the development of certain branches
of industry such as mstallurgy and :cal mining. The power output of the re-
public is to be increased rapidly.(?) The first aggregate of the Ust' Kameno-
gorsk GES 1s to be completed in September 1452 (3}, and the Ozernays GES in
tne same year. Furthermore, an improvement in the operations of existing
electric power stations ie planned.(Z)

Construction to the Ust’' Kamenogorsk GES, which will supply power to the
coal mining and other industries in castern Kasakhstar (4), is progressing
8lightly shead of schedule; the plan for 1951 was completed 15 days ahead of
time.(3) Concreting the main structures of the project, started in August
1951 (5), had progressed to the extent that turbine stators were being as-
sembled and installed in April 1952.(&)

First-class modern-type building machinery has been employed on the con-
struction, including a fully automatic and mo=t up-to-date concrete mixing
p-ant in Ust' Kamenogorsk.(3) The hydroturbines for the GES were manufactired
by the Leningrad Metal Plant imeni Stalin and are now being assembled and
installed.(6)

STAT

meters. Further utilization of tre water power of this unusuel fall is planned -
for the future. One of the builders' scttlements, consisting of over 50 houses,
is located at the confluence of the Alma-Atinka and Kumbel'!-Su rivers, and the

other one on the shore of the lake. Work on a 100-meter-long tunnel for bring-
ing the water to the turbines of the GES ls progressing satisfastorily.(7)
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On the Kyzyl-Orda GES construction, excavetion work has been completed
and bullding of the dam has started. About one million cubic meters of earth
and 25,000 cubic meters of concrete will have to be placed to complete the
dam. The work is in progress 2k hours a day, and deily programs are exceeded
from 20 to 50 percent.(8) .
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